

CONFIDENTIAL

7 JAN 58

(PROGRESS REPORT FOR TASK ORDER NO. 7, RD-11)

Deliverable Items -**72 each CU-4 Activity Amplifiers**

Are completed and are awaiting customers approval to modify input circuits.

55 each C5-3 Power Supplies

54 are complete; 1 is at factory for repairs

CS-3, CS-3A() Installation Manuals

CS-3A Installation Manual complete and blue line copy submitted with this report.

CS-3 and CS-3A Single Manuals are completed and are in the process of final typing.

Test Bench Junction Box Instructions are in work.

System tests are in progress and are about 25 percent completed.

KM-2 Modification Kit design is substantially complete and a model of same has been constructed and is being used in the recorder during system tests. Drafting is nearly complete on this item. Parts procurement and construction await only customers' approval.

January 28, 1958

DOC	28	REV DATE		BY	064540
ORIG COMP	056	OPI	56	TYPE	30
ORIG CLASS	M	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

DOC		REV DATE		BY	
ORIG COMP	VOID	OPI		TYPE	
ORIG CLASS		GES		REV CLASS	
JUST		NEXT REV		AUTH:	HR 70-2

ORIGINAL CL BY 235979
☐ DECL ☒ REVW ON 9/04/2010
 EXT BYND 6 YRS BY SAME
 REASON 3 d(3)

CONFIDENTIAL